



Weekly Progress Report

Generated on: 5/26/2026

John Residential
Renovation

Project: John Residential Renovation

Leader: —

Report Period: 2026-05-31 — 2026-06-06

Completion: 50%

Progress Summary

Design requirement were finalized but the inspection report was not downloaded so it was based on client meeting

Issues & Delays

No general issues reported for this period.

Blocked Tasks

Task	Assigned To	Blocked By	Blocked Date	Issue Description
Draft Design Requirement	sarah_member2	sarah_member2	5/26/2026	Inspection report not downloaded

Material List

No material list provided.

Tasks Overview

Pending Tasks

Task	Assigned To	Status	Due / Updated
No pending tasks			

In Progress Tasks

Task	Assigned To	Status	Due / Updated
No in-progress tasks			

Completed Tasks

Task	Assigned To	Status	Due / Completed
Finalize Design requirements	sarah_member2	Completed	6/5/2026

This report was generated by DesynFlow. For questions about the report content contact your project administrator.